
State of California Department of Transportation Page 1
12/20/07 Statement of Ongoing Contracts as of 01/02/08

06District

06-FRE-5-15.9/64.6

06-FRE-5-20.0/38

06-FRE-5-37.2/48.6

06-FRE-5-50.0/55.6

06-FRE-33-62.5/69.5

06-FRE-41-22.5/25.6

Fed Aid

HM3

HM1A

HA22

HB1

HA22

HA25

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY NEAR COALINGA FROM

1.6 KM SOUTH OF TUOLUMNE AVENUE

OVERCROSSING TO 0.3 KM NORTH OF

DERRICK AVENUE OVERCROSSING

IN FRESNO COUNTY NEAR MENDOTA FROM

1.7 KM SOUTH OF KAMM AVENUE TO 0.6 KM

SOUTH OF PANOCHE ROAD

IN FRESNO COUNTY IN FRESNO FROM

PANOCHE CREEK BRIDGE TO CALIFORNIA

AVENUE OVERCROSSING

IN FRESNO COUNTY IN MENDOTA AND

FIREBAUGH FROM 0.1 KM SOUTH OF BASS

AVENUE TO 0.4 NORTH OF MAIN CANAL

BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

Description 

TREAT BRIDGE DECK

ASPHALT CONCRETE PAVEMENT OVERLAY

REHABILITATE PAVEMENT

CONSTRUCT MEDIAN BARRIER

WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

Type Of Work

PENHALL COMPANY

GRANITE CONSTRUCTION

GRANITE CONSTRUCTION

M BUMGARNER INC

LEE'S PAVING INC.

GOLD VALLEY CONSTRUCTION INC.

Contractor

SAN LEANDRO CA 94577

WATSONVILLE, CA 95077

LIVERMORE CA 94550

VISALIA, CA 93291

ROCKLIN, CA 95677

(510)357-8810

 

(831)724-1011

(925)373-1986

 

 

LARRY ALLRED

HADDADIN, HAIDAR

HADDADIN, HAIDAR

HADDADIN, HAIDAR

BAINS, DEL

SAMIMI, MOHAMMAD

Resident
Engineer

(559)445-5004

(559)445-6720

(559)243-3599

(559)243-3599

(559)651-8314

(559)243-3814

 $133,330

 $2,404,747

 $8,006,953

 $1,131,800

 $5,890,437

 $3,439,483

Bid + CCOs

 $135,679

 $2,058,769

 $1,131,416

 $1,125,396

 $5,899,047

 $2,854,913

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $354,977

This Month

04/25/07

09/29/06

07/24/07

08/14/07

10/04/02

01/17/07

Awarded

05/11/07

10/10/06

08/17/07

09/28/07

10/18/02

02/09/07

Approved

07/16/07

07/20/07

01/18/08

11/26/07

10/29/08

08/11/09

Est Comp

 100%

 100%

 25%

 100%

 100%

 56%

%Time

 100%

 100%

 14%

 100%

 98%

 83%

% Work 

 

 

 

COMPLETED

OVER RUN

 

Message

06-0C4704

06-0E9904

06-0E0504

06-0F2204

06-343534

06-431804

Contract 

  

  

ACIM-005 -(135)E

ACIM-005 -(136)E

ACST-P033-(058)E

ACNH-X019-(020)E

  

  

IM00-5 53-(6E)

  00-5 51-(6E)

  P0-33 0-(8E)

--()

  

  

--()

--()

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

13750 CATALINA STREET

P.O. BOX 50085

1175 GREENVILLE ROAD

1212 N. PLAZA DR.

P.O. BOX 1535

505 N STREET

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

8530 W. ROOSEVELT

AVE.

3240 N. MILLBROOK

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA, CA 93291

FRESNO, CA 93726

Accepted

11/27/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
12/20/07 Statement of Ongoing Contracts as of 01/02/08

06District

06-FRE-41-22.5/33.4

06-FRE-41-30.4/31.8

06-FRE-43-5.3/0

06-FRE-99-.7/7.4

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

Fed Aid

HM1B

HB1

HE13

HA22

HB4

Pgm Code

IN FRESNO COUNTY IN FRESNO FROM

SOUTH FRESNO VIADUCT TO MADERA COUNTY

LINE

IN FRESNO COUNTY IN FRESNO FROM

HERNDON AVENUE UNDERCROSSING TO  0.1

KM NORTH OF FRIANT ROAD UNDERCROSSING

IN FRESNO COUNTY NEAR SELMA FROM 0.4

KM SOUTH OF CONEJO AVENUE TO 0.3 KM

NORTH OF CONEJO AVENUE

IN FRESNO COUNTY IN AND NEAR

KINGSBURG AND SELMA FROM ROUTE 99 AND

201 SEPARATION TO 1.5 KM  NORTH OF

FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

Description 

GRIND PORTLAND CEMENT PAVEMENT

EXTEND EXISTING AUXILIARY LANE

INSTALL TRAFFIC SIGNAL

WIDEN AND REHABILITATE FREEWAY

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST, INC.

SHASTA CONSTRUCTORS INC.

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

WATKINS AND BORTOLUSSI, INC.

J. S. BRAR

Contractor

BENICIA, CA 94510

REDDING, CA  96049-1539

KINGSBURG, CA 93631

BENICIA CA 94510

SAN RAFAEL, CA 94903

CLOVIS, CA 93611

 

 

 

(707)742-6000

 

 

ABOUZEDAN, RAAID

MENGONI, MARK

HADDADIN, HAIDAR

WOODS, JOHN A

ABOUZEDAN, RAAID

HADDADIN, HAIDAR

Resident
Engineer

(559)243-3598

(559)445-5595

(559)243-3599

(559)445-6308

(559)243-3598

(559)243-3599

 $1,973,174

 $5,284,406

 $950,083

 $60,425,142

 $742,809

 $472,025

Bid + CCOs

 $1,964,211

 $3,275,110

 $816,261

 $59,074,545

 $7,757

 $424,422

Comp To  date

 $0

 $559,027

 $150,779

 $465,330

 $7,757

 $0

This Month

05/07/07

04/23/07

07/12/07

11/23/05

08/27/07

01/31/05

Awarded

05/25/07

05/10/07

07/31/07

12/13/05

10/03/07

02/14/05

Approved

11/29/07

06/25/08

02/04/08

02/21/08

05/26/11

09/15/09

Est Comp

 100%

 46%

 67%

 0%

 23%

 32%

%Time

 100%

 62%

 86%

 0%

 1%

 89%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

06-0E1504

06-419614

06-494604

06-350704

06-420314

06-458604

Contract 

  

  

ACST-P043-(036)E

ACNH-P099-(450)E

  

ACST-P099-(482)E

  

  

  P0-43 0-(6E)

BHP0-99 4-(0EN)H

  

  P0-99 4-(2ES)T

  

  

--()

P099- 450-()

  

6206- 005-()

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3701 MALLARD DRIVE

P.O. BOX 491539

P.O. BOX 400

2100 GOODYEAR ROAD

77 LARKSPUR STREET

2779 BULLARD AVENUE

3240 N. MILLBROOK

505 N STREET

3240 N. MILLBROOK

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93721

FRESNO, CA 93726

FRESNO, CA 93721

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
12/20/07 Statement of Ongoing Contracts as of 01/02/08

06District

06-FRE-99-22.2/0

06-FRE-99-24.2/26.7

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

Fed Aid

HB1

HB32

202.02

HA22

HE14

HE14

Pgm Code

IN FRESNO COUNTY IN FRESNO AT ROUTE

99/180 SEPARATION

IN FRESNO COUNTY IN FRESNO FROM

NORTH FRESNO UNDERCROSSING TO 0.1 KM

NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

Description 

INSTALL CONCRETE BARRIER

PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

DREAMBUILDER

BELAIRE WEST LANDSCAPE, INC.

SANCHEZ GRADING

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

Contractor

PLACENTIA CA 92870

BUENA PARK, CA 90622

FRESNO, CA 93710

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

(714)646-3697

 

 

 

(415)453-4691

 

SAMIMI, MOHAMMAD

MENGONI, MARK

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

Resident
Engineer

 

(559)445-6727

(559)445-5595

(559)445-5004

(559)445-5004

(559)243-3814

 $131,415

 $910,705

 $250

 $96,384

 $1,745,978

 $3,776,515

Bid + CCOs

 $0

 $883,949

 $0

 $94,611

 $1,220,568

 $2,764,792

Comp To  date

 $0

 $0

 $0

 $0

 $16,183

 $201,526

This Month

10/24/07

06/17/03

04/18/06

12/19/02

10/27/06

11/22/06

Awarded

12/17/07

06/27/03

05/24/06

12/27/02

11/20/06

12/19/06

Approved

02/23/07

07/14/06

03/16/06

05/03/10

03/24/11

Est Comp

 0%

 100%

 0%

 100%

 0%

 80%

%Time

 0%

 100%

 0%

 100%

 0%

 73%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

 

Message

06-0C0404

06-453204

06-0F8804

06-478904

06-342344

06-342444

Contract 

  

  

  

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

  

WPCP

SWPPP

SWPPP

1361 E GARTEN DR

P.O. BOX 6270

5070 N SIXTH ST., STE 176

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

505 N STREET

505 N STREET

505 N STREET

3240 N. MILLBROOK

FRESNO, CA 93721

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
12/20/07 Statement of Ongoing Contracts as of 01/02/08

06District

06-KER-5-10.2/15.8

06-KER-14-16.2/26.6

06-KER-33-36.6/0

06-KER-41-/5

06-KER-46-30.5/0

06-KER-58-43.9/0

Fed Aid

HA22

HE13

HE13

HB1

HA22

HB1

HB1

Pgm Code

IN KERN COUNTY NEAR LEBEC FROM

GRAPEVINE ROAD UNDERCROSSING TO

ROUTE 5 AND 99 SEPARATION

IN KERN COUNTY IN AND NEAR MOJAVE AT

VARIOUS LOCATIONS

IN KERN COUNTY NEAR MCKITTRICK AT 3.7

KM NORTH OF ROUTE 58

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY IN LOST HILLS AT  LOST

HILLS AND WOODWARD STREETS

IN KERN COUNTY NEAR BAKERSFIELD AT

HEATH ROAD

Description 

RESURFACE CONCRETE PAVEMENT

WIDEN HIGHWAY

EXTEND EXISTING BOX CULVERT

REALIGN HIGHWAY AND REPLACE BRIDGE

INSTALL SIGNALS

INSTALL SIGNALS

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

BAKERSFIELD BRANCH

BUGLER CONSTRUCTION

KIEWIT PACIFIC CO

GRIFFITH COMPANY

MAVERICK ASPHALT INC.

Contractor

IRVINE CA 926145706

BAKERSFIELD, CA. 93388-5127

FREMONT, CA 94539

VANCOUVER, WA 98661

BAKERSFIELD, CA 93387-0157

BAKERSFIELD, CA 93389

(949)252-0441

 

 

 

 

 

BURFORD JIMES

PETER MULLALY

ERIC KARLSON

AMARJIT DHALIWAL

PETER MULLALY

Resident
Engineer

(661)391-4747

(661)824-0260

(661)720-0971

(559)386-4971

(661)720-0972

(661)720-0971

 $2,575,140

 $47,619,310

 $317,920

 $33,489,674

 $478,571

 $668,285

Bid + CCOs

 $0

 $47,803,095

 $0

 $25,773,172

 $465,225

 $0

Comp To  date

 $0

 $0

 $0

 $1,709,405

 $0

 $0

This Month

08/15/07

01/24/06

09/26/07

10/04/06

09/25/06

06/28/07

Awarded

09/17/07

02/02/06

10/12/07

10/19/06

10/03/06

07/24/07

Approved

12/14/07

08/12/08

09/24/07

Est Comp

 0%

 100%

 0%

 56%

 96%

 0%

%Time

 0%

 100%

 0%

 84%

 94%

 0%

% Work 

 

COMPLETED

 

 

SUSPENDED

SUSPENDED

Message

06-0E2304

06-408404

06-0F8204

06-3829U4

06-0A0604

06-495504

Contract 

ACIM-005 -(179)E

  

  

ACNH-P041-(102)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

1792 KAISER AVE

P.O.BOX 5127

47000 WARM SPRINGS BLVD 101

2200 COLUMBIA HOUSE BLVD.

P.O. BOX 70157

P.O. BOX 13490

P.O. 81197

805 S. LEXINGTON ST.

8530 WEST ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

BAKERSFIELD CA 93380

DELANO, CA 93215

VISALIA, CA 93291

DELANO, CA 93215

DELANO, CA 93215

Accepted

12/18/07

Location
Storm Water
Plan



State of California Department of Transportation Page 5
12/20/07 Statement of Ongoing Contracts as of 01/02/08

06District

06-KER-58-44.8/45.2

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-119-18.1/0

Fed Aid

HB1

HB1

HA25

HM1A

HB1

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.3 KM WEST OF RENFRO ROAD TO 0.5 KM

EAST OF RENFRO ROAD

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR DELANO

FROM 1.0 KM SOUTH OF SHERWOOD AVENUE

OVERCROSSING TO 0.8 KM SOUTH OF

TULARE COUNTY LINE

IN KERN COUNTY ABOUT 12 KM WEST OF

OLD RIVER AT ROUTE 119 AND 43

Description 

INSTALL SIGNAL AND LEFT TURN LANE

INSTALL SIGNALS

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

HIGHWAY OVERLAY

INSTALL SIGNALS

Type Of Work

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

A C C U CONSTRUCTION

WINDSOR FUEL COMPANY

GRIFFITH COMPANY

Contractor

BAKERSFIELD, CA 93387

WATSONVILLE, CA 95077-5085

PERRIS , CA. 92570

PERRIS, CA 92570

WINDSOR CA 95492-0038

BAKERSFIELD, CA 93387-

 

 

 

 

 

 

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

Resident
Engineer

(661)391-4747

(661)720-0972

(661)859-2428

(661)720-0971

(661)588-4548

(661)720-0972

 $1,137,344

 $668,997

 $995,942

 $2,816,423

 $2,442,467

 $464,321

Bid + CCOs

 $1,021,771

 $648,431

 $925,421

 $2,476,412

 $2,275,684

 $553,264

Comp To  date

 $197,259

 $50,551

 $3,349

 $30,578

 $0

 $0

This Month

06/20/07

05/29/07

07/20/06

08/04/06

04/06/05

08/24/06

Awarded

07/05/07

06/14/07

08/07/06

08/22/06

04/14/05

08/31/06

Approved

12/31/07

06/30/08

04/28/10

12/01/09

02/10/07

07/31/07

Est Comp

 98%

 95%

 0%

 0%

 100%

 98%

%Time

 91%

 95%

 0%

 0%

 100%

 97%

% Work 

 

SUSPENDED

PLANT EST

SATIS

PLANT EST

SATIS

OVER RUN

SUSPENDED

Message

06-476304

06-0E6004

06-0A5104

06-451604

06-0C1204

06-0A6604

Contract 

  

  

ACST-P058-(102)E

ACNH-P099-(479)E

  

  

  

  

  P0-58 1-(2E)

--()

  

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P.O. BOX 70157

P. O. BOX 50085

23135 BETTY ROAD

23135 BETTY RD.

PO BOX 38

P.O. BOX 70157

1824 NORRIS RD.

805 S. LEXINGTON ST.

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA. 93380

DELANO, CA 93215

DELANO CA 93215

DELANO, CA 93215

Accepted

Location
Storm Water
Plan
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12/20/07 Statement of Ongoing Contracts as of 01/02/08

06District

06-KER-178-33.2/41.6

06-KER-223-20.1/21.2

06-KIN-33-/7.8

06-KIN-41-36.7/0

06-KIN-41-45.9/48.3

06-KIN-43-22.3/22.7

Fed Aid

HB1

HA22

HA22

HB1

HA22

HB1

Pgm Code

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY IN ARVIN FROM

COMANCHE DRIVE TO KING STREET

IN KINGS COUNTY NEAR KETTLEMAN CITY

FROM THE KERN COUNTY LINE TO  0.8 KM

SOUTH OF ROUTE 41

IN KINGS COUNTY NEAR LEMOORE FROM 0.4

KM SOUTH OF JERSEY AVENUE TO 0.5 KM

NORTH OF JERSEY AVENUE

IN KINGS AND FRESNO COUNTIES NEAR

LEMOORE FROM 0.3 KM OF FREMONT AVENUE

TO LAGUNA AVENUE

IN KINGS COUNTY NEAR HANFORD FROM 0.3

KM SOUTH OF FLINT AVENUE TO  0.3 KM

NORTH OF FLINT AVENUE

Description 

INSTALL METAL BEAM GUARD RAIL

ASPHALT CONCRETE OVERLAY

WIDEN AND RESURFACE PAVEMENT

LEFT TURN LANE AND LIGHTING

RUBBERIZED ASPHALT CONCRETE OVERLAY

LEFT TURN LANE AND INSTALL SIGNAL

Type Of Work

CORAL COSTRUCTION COMPANY ATT.

TOD COX

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION P.O. BOX

400 KINGSBURG,CA 93631

W. JAXON BAKER

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

Contractor

WILSONVILLE, OR 97070

WATSONVILLE CA 95077

REDDING, CA  96099-4248

WATSONVILLE CA 95077

FRESNO, CA 93706

 

(831)724-1011

(559)898-5500

 

(831)724-1011

 

HISHAM ALENATOUR

RIZWAN TANVIR

ROMANI, HANI

RIZWAN TANVIR

Resident
Engineer

(661)391-4747

 

(559)651-8315

(559)651-8315

 

(559)651-8315

 $1,028,020

 $1,180,878

 $6,240,641

 $915,989

 $1,977,676

 $998,869

Bid + CCOs

 $1,048,474

 $0

 $5,806,818

 $815,679

 $0

 $926,009

Comp To  date

 $449,727

 $0

 $2,224,026

 $0

 $0

 $0

This Month

07/30/07

11/26/07

05/30/07

07/13/06

11/27/07

12/19/06

Awarded

08/30/07

12/11/07

06/19/07

07/24/06

12/14/07

01/10/07

Approved

12/21/07

01/10/08

03/29/07

09/24/07

Est Comp

 98%

 0%

 87%

 100%

 0%

 100%

%Time

 99%

 0%

 91%

 100%

 0%

 100%

% Work 

 

 

 

SUSPENDED

 

 

Message

06-0C0804

06-460204

06-430504

06-479204

06-0E2704

06-474804

Contract 

OTS-0518-(004)

  

ACST-S033-(065)E

  

  

ACST-P043-(035)E

--()

  

  S0-33 0-(5E)

  

  

G P0-43 0-(5E)

  

  

--()

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

P.O. BOX 347

P O BOX 50085

P.O. BOX 994248

P O BOX 50085

2716 GRANITE COURT

1824 NORRIS RD.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT

AVE.

8530 WEST ROOSEVELT

AVENUE

BAKERSFIELD CA 93561

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

01/02/08

Location
Storm Water
Plan
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12/20/07 Statement of Ongoing Contracts as of 01/02/08

06District

06-KIN-198-17.9/28.3

06-KIN-198-18.5/19

06-MAD-99-7.2/7.7

06-MAD-99-7.4/0

06-MAD-99-7.4/0

06-MAD-99-9.1/9.8

Fed Aid

HM1

HB1

HA22

HB4N

HB1

HB4C

Pgm Code

IN KINGS COUNTY IN AND NEAR HANFORD

FROM ELEVENTH AVENUE UNDERCROSSING TO

TULARE COUNTY LINE

IN KINGS COUNTY NEAR HANFORD FROM

DOUTY STREET OVERCROSSING TO 10TH

AVENUE OVERCROSSING

IN MADERA COUNTY NEAR MADERA FROM

COTTONWOOD CREEK BRIDGE TO 0.3 KM

NORTH OF AVENUE 12 OVERCROSSING

IN MADERA COUNTY NEAR MADERA AT  0.1

KM WEST OF AVENUE 12 OVERCROSSING

IN MADERA COUNTY NEAR MADERA AT

AVENUE 12 OVERCROSSING

IN MADERA COUNTY IN MADERA FROM  1.0

KM SOUTH OF SOUTH MADERA

OVERCROSSING TO 0.8 KM SOUTH OF

ROUTE 99 AND 145 SEPARATION

Description 

CHIP SEAL

INSTALL CONCRETE MEDIAN BARRIER

RESURFACE ASPHALT CONCRETE

WIDEN ROADWAY AND INSTALL SIGNALS

INSTALL TRAFFIC SIGNALS

MODIFY INTERCHANGE

Type Of Work

INTERMOUNTAIN SLURRY SEAL INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

P.O. BOX 50085 WATSONVILLE, CA

95077-5085

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE, CA  95077

WATSONVILLE CA 95077

KINGSBURG CA 93631

BENICIA CA 94510

WATSONVILLE CA 95077

 

(831)724-1011

(831)724-1011

(559)898-5500

(707)742-6000

(831)724-1011

OSCAR SHERRILL

OSCAR SHERRILL

MENGONI, MARK

Resident
Engineer

(559)445-6726

 

(559)445-6726

 

 

(559)445-5595

 $827,071

 $444,999

 $630,672

 $569,925

 $1,108,201

 $6,290,160

Bid + CCOs

 $826,646

 $0

 $619,198

 $0

 $0

 $6,510,580

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/07/07

09/11/07

06/26/07

11/30/07

11/28/07

10/03/06

Awarded

06/07/07

09/25/07

07/16/07

12/31/07

12/17/07

10/11/06

Approved

11/28/07

10/09/07

08/08/07

Est Comp

 100%

 0%

 100%

 0%

 0%

 100%

%Time

 100%

 0%

 100%

 0%

 0%

 100%

% Work 

COMPLETED

 

 

 

 

 

Message

06-0C6704

06-0F1804

06-0C1904

06-0C5304

06-0C5204

06-407204

Contract 

  

  

  

ACNH-P099-(512)E

ACST-P099-(510)E

NH-    -(   )

  

  

  

L 59-41 0-(1E)

G P0-99 5-(0E)

--()

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P.O. BOX 50085

P O BOX 50085

P O BOX 400

2100 GOODYEAR RD

P O BOX 50085

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

12/03/07

Location
Storm Water
Plan
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12/20/07 Statement of Ongoing Contracts as of 01/02/08

06District

06-MAD-99-12.8/0

06-MAD-99-19.6/22.6

06-MAD-99-24.4/26.8

06-TUL-63-7.9/0

06-TUL-63-9.1/0

06-TUL-65-15.0/20

Fed Aid

HB4N

HE13

HB1

HB1

HB1

HM1

Pgm Code

IN MADERA COUNTY NEAR MADERA AT

AVENUE 16

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN MADERA COUNTY IN AND NEAR

CHOWCHILLA FROM AVENUE 24 1/2 TO ASH

SLOUGH BRIDGE

IN TULARE COUNTY IN VISALIA AT COURT

STREET AND NOBLE AVENUE

IN TULARE COUNTY IN VISALIA AT LOCUST

STREET AND NOBLE AVENUE

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM 1.0 KM SOUTH OF

AVENUE 124 TO 0.2 KM SOUTH OF

HENDERSON AVENUE

Description 

REALIGN INTERSECTION

CONVERT TO DIVIDED FREEWAY

WIDEN INSIDE SHOULDER

MODIFY SIGNALS

MODIFIED SIGNALS

SLURRY SEAL

Type Of Work

TEICHERT CONSTRUCTION

F C I CONSTRUCTORS INC

CRUCO CONSTRUCTION GROUP INC

W JAXON BAKER INC

LEE'S PAVING

VALLEY SLURRY SEAL CO

Contractor

TURLOCK, CA  95381

BENICIA CA 94510

FRESNO CA 93706

REDDING CA 960994248

WEST SACRAMENTO CA 95798

 

(707)742-6000

(559)498-3639

(530)241-1086

(559)651-1337

 

HADDADIN, HAIDAR

MEJIA, HUGO

RIZWAN TANVIR

DAVID ONTIVEROS

Resident
Engineer

(559)243-3599

(559)675-5277

 

 

(559)651-8315

(559)651-8321

 $571,211

 $49,212,098

 $1,061,891

 $478,894

 $505,777

 $401,233

Bid + CCOs

 $512,636

 $28,618,384

 $0

 $0

 $463,523

 $270,024

Comp To  date

 $420

 $1,965,757

 $0

 $0

 $0

 $0

This Month

04/09/07

10/23/06

09/26/07

08/02/07

08/06/07

05/11/07

Awarded

05/07/07

11/09/06

10/24/07

08/28/07

09/05/07

05/25/07

Approved

07/29/08

05/28/09

12/18/07

08/10/07

Est Comp

 0%

 37%

 0%

 0%

 100%

 100%

%Time

 0%

 58%

 0%

 0%

 100%

 100%

% Work 

PLANT EST

SATIS

 

 

 

COMPLETED

 

Message

06-0C5104

06-293304

06-0E8204

06-0F1504

06-0F1604

06-0F4404

Contract 

  

  

ACST-P099-(509)E

  

  

  

  

  

  P0-99 5-(9E)

  

  

  

  

  

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 3367

2100 GOODYEAR RD

2443 FOUNDRY PARK AVE

P O BOX 994248

PO BOX 981330

3240 N. MILLBROOK

3469 YEAGER DRIVE,

SUITE 109

8530 W. ROOSEVELT

AVENUE

8530 W ROOSEVELT AVE

FRESNO, CA 93726

MADERA, CA 93637

VISALIA, CA 93291

VISALIA CA 93291

Accepted

12/19/07

Location
Storm Water
Plan
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12/20/07 Statement of Ongoing Contracts as of 01/02/08

06District

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-51.9/0

Fed Aid

HA25

HB32

HA25

HB4N

HA22

HA26

Pgm Code

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN PIXLEY FROM  0.3

KM SOUTH OF AVENUE 96  OVERCROSSING

TO 0.3 KM NORTH OF  AVENUE 100

OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5

KM SOUTH OF BARDESLY ROAD

OVERCROSSING TO 0.3 KM NORTH OF

CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM 0.2 KM NORTH TO TAGUS AVENUE

OVERCROSSING TO 2.1 KM NORTH OF BETTY

DRIVE OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

RECONSTRUCT SAFETY ROADSIDE REST

Type Of Work

WATKINS & BORTOLUSSI INC

WATKINS & BORTOLUSSI

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

W JAXON BAKER

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

REDDING CA  96099-4248

WATSONVILLE CA 95077

 

 

 

 

 

(831)724-1011

PETER MULLALY

PETER MULLAY

DAVID ONTIVEROS

DAVID ONTIVEROS

SHELLEY MAGGARD

Resident
Engineer

(661)720-0971

(661)720-0971

(559)651-8316

(559)651-8321

(559)651-8319

 

 $1,777,467

 $560,426

 $2,142,872

 $256,099

 $9,420,686

 $2,744,591

Bid + CCOs

 $0

 $508,829

 $1,941,157

 $205,286

 $4,433,270

 $0

Comp To  date

 $0

 $2,614

 $12,593

 $2,130

 $30,650

 $0

This Month

10/05/07

11/15/05

01/19/06

05/16/07

05/16/07

12/07/07

Awarded

10/22/07

12/02/05

01/26/06

06/04/07

05/25/07

12/17/07

Approved

02/17/09

03/30/09

09/15/09

02/08/08

Est Comp

 0%

 59%

 55%

 0%

 61%

 0%

%Time

 0%

 91%

 90%

 0%

 47%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

06-431704

06-479004

06-431604

06-388214

06-459404

06-432004

Contract 

  

ACST-P099-(489)E

ACNH-P099-(455)E

  

ACNH-P099-(507)E

ACST-P099-(497)E

  

  P0-99 4-(9E)

--()

  

--()

G P0-99 4-(7E)

  

--()

  

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

77 LARKSPUR ST.

77 LAKSPUR ST.

77 LARKSPUR STREET

77 LARKSPUR STREET

PO BOX 994248

P O BOX 50085

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

DELANO, CA 93215

DELANO, CA 93215

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 10
12/20/07 Statement of Ongoing Contracts as of 01/02/08

06District

 $8,535,066 $220,395,542 $284,445,660

06-TUL-99-52.6/52.7

06-TUL-99-/25

06-TUL-198-18.8/0

Fed Aid

HA21

HM4

HB1

Pgm Code

IN TULARE COUNTY NEAR KINGSBURG AT

KINGS RIVER BRIDGE

IN TULARE COUNTY NEAR DELANO FROM

COUNTY LINE ROAD OVERCROSSING TO ELK

BAYOU BRIDGE

IN TULARE COUNTY NEAR EXETER FROM 0.3

KM WEST TO 0.2 KM EAST OF ROUTE 65

Description 

REHABILITATE BRIDGE DECK

PAVEMENT STRIPING AND MARKING

INSTALL TRAFFIC SIGNALS

Type Of Work

PROFESSIONAL CONSTRUCTION

SERVICES

SUDHAKAR CO INTERNATIONAL

TEICHERT CONSTRUCTION

Contractor

PLEASANT HILL CA 94523

RIALTO CA 92376

KINGSBURG CA 93631-0400

(925)945-1052

 

 

DAVID ONTIVEROS

SHELLEY MAGGARD

Resident
Engineer

 

(559)651-8321

(559)651-8319

 $489,865

 $246,450

 $1,172,970

Bid + CCOs

 $0

 $244,616

 $970,492

Comp To  date

 $0

 $0

 $100,427

This Month

09/21/07

05/10/07

06/26/07

Awarded

10/24/07

06/11/07

07/18/07

Approved

08/24/07

12/20/07

Est Comp

 0%

 100%

 98%

%Time

 0%

 100%

 79%

% Work 

 

 

 

Message

06-0C8404

06-0F5104

06-471604

Contract 

  

  

ACNH-P198-(050)E

  

  

PL62-06 0-(8H ) 

  

  

206-008-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

3309 VINCENT RD

1450 N FITZGERALD AVE

PO BOX 400

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



06-0C4704

06-0E9904

06-0E0504

06-0F2204

06-343534

06-431804

06-0E1504

06-419614

06-494604

06-420314

06-458604

06-0C0404

06-453204

06-350704

06-0F8804

06-478904

06-342344

06-342444

06-0E2304

06-408404

06-0F8204

06-3829U4

Contract

06-FRE-5-15.9/64.6

06-FRE-5-20.0/38

06-FRE-5-37.2/48.6

06-FRE-5-50.0/55.6

06-FRE-33-62.5/69.5

06-FRE-41-22.5/25.6

06-FRE-41-22.5/33.4

06-FRE-41-30.4/31.8

06-FRE-43-5.3/0

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-22.2/0

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-KER-5-10.2/15.8

06-KER-14-16.2/26.6

06-KER-33-36.6/0

06-KER-41-/5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0A0604

06-495504

06-476304

06-0E6004

06-0A5104

06-451604

06-0C1204

06-0A6604

06-0C0804

06-460204

06-430504

06-479204

06-0E2704

06-474804

06-0C6704

06-0F1804

06-0C1904

06-0C5204

06-407204

06-0C5104

06-293304

06-0E8204

Contract

06-KER-46-30.5/0

06-KER-58-43.9/0

06-KER-58-44.8/45.2

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-178-33.2/41.6

06-KER-223-20.1/21.2

06-KIN-33-/7.8

06-KIN-41-36.7/0

06-KIN-41-45.9/48.3

06-KIN-43-22.3/22.7

06-KIN-198-17.9/28.3

06-KIN-198-18.5/19

06-MAD-99-7.2/7.7

06-MAD-99-7.4/0

06-MAD-99-9.1/9.8

06-MAD-99-12.8/0

06-MAD-99-19.6/22.6

06-MAD-99-24.4/26.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



06-0C5304

06-0F1504

06-0F1604

06-0F4404

06-431704

06-479004

06-431604

06-388214

06-459404

06-432004

06-0C8404

06-0F5104

06-471604

Contract

06-MAD-99-7.4/0

06-TUL-63-7.9/0

06-TUL-63-9.1/0

06-TUL-65-15.0/20

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-51.9/0

06-TUL-99-52.6/52.7

06-TUL-99-/25

06-TUL-198-18.8/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

Page
Statement of Ongoing Contracts - Index

06District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $11,713,893

 $119,767,335

 $22,769,083

 Bid + CCO

 $2,256,812

 $104,034,541

 $16,527,375

 Work Comp

-I-

-F-

-S-



06

District

 $50,083,958

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $284,445,660  $220,395,542

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $129,167,330

 $1,028,020

 Bid + CCO

 $96,528,340

 $1,048,474

 Work Comp

District Total:

Work completed this Period:  $50,083,958

-SH-


	06

